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Articulation of Delta Initiatives Timeline 
prepared by the CALFED Bay-Delta Program
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21

30-
31

19-
2031

Submission 
of  VIsions to 
Task Force

IEP Pelagic
Organism Decline
Synthesis Report

US ACE Delta Dredged
Sediment LTMS

US NMFS Salmonids
Recovery Plan

Refinement of  Visions 
until Aug. 15

Report to 
Committee and

Governor

Committee 
Meeting

Possible 
Committee 
Meeting

Strategic Planning for Vision Implementation
Vision Assessment and Selection of  

    Recommended Alternative

Strategic Planning for Vision Implementation
Submission of  

Recommend'ns for 
Implementation

DRAFT 
Strategic Plan

FINAL Delta Vision 
Report Released

Possible 
Committee 
Meeting

Delta Risk 
Management 

Strategy
(DRMS)

Operations, Criteria
and Plan

US FWS Native
Fish Species 

Recovery Plan

Meeting
Dates

Meeting
Dates

FINAL Report

Report to 
Legislature

DRAFT Report to 
Legislature

released in March: 
Pelagic Fish 
Action Plan

ADMIN. DRAFT 
Restoration Plan 

EIS/R

FINAL Report
All DRAFT 
Chapters

Peer-Reviewed 
Chapters Begin to 

be Available

DRAFT Report

May 30:  DRAFT 
Project Description

FINAL Report
FINAL DRAFT 

Report

~February: 
Conveyance EIR/S 

Begins

Dec 31:  FINAL 
Biological 

Assessment

FIrst Public 
Document 
Available

Management 
Alternatives 
Formulated

Conservation 
Strategy F.work 

Document

DRERIP Models will be continuously updated, and will begin updating other 
regional ecosystem implementation plans listed in the ERP Plan

Phase 2 FINAL 
Report

unscheduled 
interim products

sometime in June:
FINAL Conceptual 

Models

DRAFT 
Implementation 

Plan

by May:  
Conservation 

Strat. Guidelines

Phase 2 FINAL 
DRAFT Report

Charrette

by June 5:  Pick 
Phase 2 Scenarios 

Phase 1 FINAL 
Report

Phase 1 
FINAL DRAFT 

Report

CALFED ERP 
Conservation

Strategy 

DRAFT 
Conservation 

Strategy

DRAFT Cons. 
Strategy with 

Eco- Risk

late Nov:  FINAL 
Cons. Strategy

Possible 
Committee 
Meeting

Possible Committee 
Meeting

Possible 
Committee Meeting

Dec.

Report to 
Governor and 
Legislature

Committee 
Meeting

June 15 - July 27: Science 
Review Panels

Phase 2 ADMIN. 
DRAFT Report

Indep. Review 
Panel

June 30:  FWS 
Biological Opinion

June 30:  NMFS 
Biological Opinion

end Dec:  Stage 1 
Milestone 

Assessment
end Dec:  ERP 

Progress 
Assessment

Dec.

after DV Final Strategic Plan is released:  begin EIR/S, aim to 
complete by the end of  the year

Stage 2 Planning Effort

FINAL Strategic 
Plan to Committee

and Governor

Delta Vision Blue Ribbon Task Force Meeting, April 27, 2007


